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Contracts Administretion Branch, OL A I
Chief, Engineering Staff, OC bie
Enginesiig, Slaii
Contract 50X1
1. The |under the subject task is 50X1

currently febricsting 15 Signal Actuste Device prototypes.

2. Increased operational urgency for one Signal Actuate Device
has made it necessary that initially this task be accelerated. The
additional regquirement has been discussed with the contractor and he
has agreed to devote additional time on this tesk. The contractor has
estimated that 60 hours of overtime will be necessary and he does not
believe that additional funds will be required. However, the contractor
will reguest additional funds under this change in scope if at a later
date it is deemed necesssary.

3. Under the conditions as stated sbove it 18 requested that the
contractor be authorized to use sixty (60) hours of overtime to meet

our requirements. The cognizant project engineer is | .y
| | 50X1
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